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CHANGE ORDER

Project Title The New Kapalama Container Terminal Wharf and Order No. 2
Dredging_Design

__________

Honolulu Harbor, Hawaii Job No. H.C. 10498 Date September 16, 2013

Contractor Moffatt & Nichol Contract No. 61625

Section S1.3 Project Scope of Attachment — Si of Contract No. 61625 shall be amended to add the
following:

13. Consultation services associate with the Ecosystem-Inipact Mitigation Framework Development and
Needs Analysis (EIMF Development and Needs Analysis).

a. Consultation services will include providing professional opinions on potential impacts to marine
species caused by the proposed PROJECT, as well as options for avoidance and/or minimization
of impacts, as well as effective and reasonable mitigation measures. Opinions rendered will be
provided in verbal form during discussions and meetings and in written form when required.

b. These consultation services will be conducted on a Time and Material basis. Billing will be
computed at a rate of $200/hour plus a 10% mark-up inclusive of profit and STATE taxes.

Section S2.2 Compensation and Payment for Services of Attachment— S2 of Contract No. 61625 shall be
deleted and replaced in its entirety with the following:

S2.2 Compensation and Payment for Services. The STATE shall pay the CONTRACTOR a total sum
not to exceed SIX MILLION FIVE HUNDRED THOUSAND and 00/100 DOLLARS ($6,500,000.00),
inclusive of the State of Hawaii General Excise Tax for the satisfactory completion of all work required, as
described in Attachment Si, under this Contract to the satisfaction of the STATE.

For payment purposes, the said sum shall be allocated as follows:
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Item
1. Administrative, Management, and Coordination
2. Data Collection and Site Evaluation
3. Field Investigation and Special Studies
4. Environmental Permits and Coordination
5. Update Planning Study
6. Conceptual Design (15%)
7. Public Information Meeting Number One
8. Preliminary Design of Dredging and Wharf (30%)
9. Public Information Meeting Number Two
10. Pre-Final Design of Dredging and Wharf (80%)
11. Final Design of Dredging and Wharf (100%)
12. Pre-Construction and Construction Support Services
13. Consultation Svcs EIMF Development and Needs Analysis
14. Title Search Allowance

Amount
S 405,929.69

$ 211,850.50

$ 1,425,569.75
$ 562,704.57

$ 62,425.23

$ 262,110.64

$ 11,404.71

$ 671,333.44

$ 11,404.71

$ 1,123,791.53

$ 585,281.11

$ 387,458.49

$ 13,200.00

$ 30,000.00

15. Allowance for Reimbursable Cost
16. Allowance for Extra Work

Subtotal $ 5,764,464.37

$ 67,000.00
$ 668,535.63

Total $ 6,500,000.00

Section S2.4 Compensation for Extra Work of Attachment — S2 of Contract No. 61625 shall be deleted
and replaced in its entirety with the following:

S2.4 Compensation for Extra Work. An allowance of SIX HUNDRED SIXTY EIGHT THOUSAND
FIVE HUNDRED THIRTY FIVE AND 63/100 DOLLARS (S668,535.63) is hereby provided for extra
work. If the CONTRACTOR is required to perform additional work beyond that required under the
contract, he shall be entitled to additional compensation which, if agreement is reached between the parties
as to the amount, shall, together with the scope of the additional work, be incorporated into the contract by
written amendment.
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Except as aforesaid, the terms and conditions of said Contract No. 61625 shall remain unchanged and
unaffected by this Change Order No. 2 to Contract No. 61625.
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